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LBNE Science 

1. Long Baseline Neutrino Oscillation Physics 

 CP violation 

 Mass hierarchy 

 Precision measurements: q13, q23, Dm2
32 

 New neutrino-like particles? new, non-Standard-

Model interactions? Other surprises in the neutrino 

sector? 
 

2. Non-accelerator physics 

   Proton Decay 

   Supernovae burst neutrinos 

   Atmospheric neutrino physics 
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Received on March 26 
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The alternatives include options that do not require further development of the Homestake 

site. 
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April 3, 2012 



Organization of the effort 

Open Process 
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Jeff Appel: Scientific Secretary for the Steering Committee and Working Groups  

http://www.fnal.gov/directorate/lbne_reconfiguration/index.shtml 

http://www.fnal.gov/directorate/lbne_reconfiguration/index.shtml
http://www.fnal.gov/directorate/lbne_reconfiguration/index.shtml


The Steering Committee 
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Membership Institution Comments 

Young-Kee Kim 

(Chair)  
Fermilab 

Deputy Director,  

LBNE LOG (Lab Oversight Group) member 

James Symons LBNL Associate Lab Director, LBNE LOG member 

Steve Vigdor BNL Associate Lab Director, LBNE LOG member 

Bob Svoboda UC Davis LBNE co-spokesperson 

Kevin Lesko LBNL SURF (Sanford Underground Research Facility) head 

Gary Feldman Harvard NOvA co-spokesperson 

Mel Shochet Chicago Physics working group chair, Former HEPAP chair 

Mark 

Reichanadter 
SLAC 

Engineering/Cost working group chair 

DOE DUSEL review committee co-chair 

Charlie Baltay Yale P5 chair 

Jon Bagger JHU Former HEPAP deputy chair 

Ann Nelson UW Seattle HEPAP member 



Ex-officio group 
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Membership Institution Comments 

Andy Lankford UC Irvine HEPAP chair, DUSEL NRC study chair 

Steve Ritz 
UC Santa 

Cruz 

PASAG (Particle Astrophysics Scientific Assessment 

Group ) chair, Fermilab PAC member 

Jay Marx Caltech DOE DUSEL review committee co-chair 

Pierre Ramond U. Florida DPF chair 

Harry Weerts ANL DOE Intensity Frontier Workshop co-chair 

JoAnne Hewett SLAC DOE Intensity Frontier Workshop co-chair 

Jim Strait FNAL 
LBNE Project Manager 

Engineering/Cost working group deputy chair 

Pier Oddone FNAL Director, Fermilab 

Susan Seestrom LANL LBNE LOG (Lab Oversight Group) member 



Working Groups 
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Physics Working Group Engineering / Cost Working Group 

 

Mel Shochet, U.Chicago (chair) 

Mary Bishai, BNL  

Ed Blucher, UChicago  

Steve Brice, FNAL  

Milind Diwan, BNL  

Bonnie Fleming, Yale  

Gil Gilchriese, LBNL  

Bill Marciano, BNL  

Mark Messier, Indiana  

Stephen Parke, FNAL  

Gina Rameika, FNAL  

Kate Scholberg, Duke  

Jenny Thomas, UCL  

Charlie Young, SLAC  

Sam Zeller, FNAL 

  

Mark Reichanadter, SLAC (chair)  

Jim Strait, FNAL (deputy chair) 

Bruce Baller, FNAL  

Mike Headley, SURF  

Marvin Marshak, U. Minnesota  

Chris Mauger, LANL  

Elaine McCluskey, FNAL  

Vaia Papadimitriou, FNAL  

Bob O’Sullivan, FNAL  

Jeff Sims, ANL  

 

Additional invitation to 

Tracy Lundin (FNAL) 

Jeff Dolph (BNL) 

Jim Stewart (BNL) 

Joel Sefcovic (FNAL) 
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South Crossover 

Workshop (1/2) 
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Workshop (2/2) 
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LBNE Reconfiguration: Workshop 

More than 200 participants 



Process through the Interim Report: Summary 

• Open process: http://www.fnal.gov/directorate/lbne_reconfiguration/ 

• March 26: Received Brinkman’s letter 

• April 3: Steering Committee + 2 WGs formed 

• Steering Committee 

 9 conference call meetings 

 2 face-to-face meetings (April 26, May 22-23) at Fermilab 

• Working Groups: Conference call meetings 

• Engaging the community as much as possible 

 Messages to DPF members and Fermilab Users, Fermilab 

Today article, … 

 Workshop on April 25-26 at Fermilab 

 Letters from the community: discussed at SC meetings 

• Interim Report: June 5, 2012 
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Options considered but rejected 

• New beamline + baseline (~1,300 km or 

longer) with surface detector locations other 

than Homestake 

 

• Existing NuMI beamline + baseline (> 810 km) 

 

• Underground detector only (no beam)  

 

• …… 
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Interim Conclusions 

• To achieve all of the fundamental science goals of 

LBNE, a reconfigured LBNE would need a very long 

baseline (>1,000 km from accelerator to detector) and a 

large detector deep underground. However, it is not 

possible to meet both of these requirements in a first 

phase of the experiment within the budget guideline of 

approximately $700M – $800M, including contingency 

and escalation.  

 

• The committee assessed various options that meet 

some of the requirements, and identified three viable 

options for the first phase of a long-baseline experiment 

that have the potential to accomplish important science 

at realizable cost.  
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Interim Conclusions 

• These options are (not priority ordered): 
 

 Using the existing NuMI beamline in the low energy 

configuration with a 30 kton LAr-TPC surface detector 14 mrad 

off-axis at Ash River in Minnesota, 810 km from Fermilab. 
 

 Using the existing NuMI beamline in the low energy 

configuration with a 15 kton LAr-TPC underground (at the 2,340 

ft level) detector on-axis at the Soudan Lab in Minnesota, 735 

km from Fermilab. 
 

 Constructing a new low energy LBNE beamline with a 10 kton 

LAr-TPC surface detector on-axis at Homestake in South 

Dakota, 1,300 km from Fermilab. 
 

• The committee looked at possibilities of projects with 

significantly lower costs and concluded that the science 

reach for such projects becomes marginal. 
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Interim Conclusions 
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Pros  Best Phase 1 CP-violation sensitivity in combination with NOvA and T2K results for 
the current value of q13.  The sensitivity would be enhanced if the mass ordering were 
known from other experiments. 

 Excellent (3) mass ordering reach in nearly half of the CP range. 
Cons  Narrow-band beam does not allow measurement of oscillatory signature.  

 Shorter baseline risks fundamental ambiguities in interpreting results. 
 Sensitivity decreases if q13 is smaller than the current experimental value. 
 Cosmic ray backgrounds: impact and mitigation need to be determined. 
 Only accelerator-based physics. 
 Limited Phase 2 path: 

o Beam limited to 1.1 MW (Project X Stage 1). 
o Phase 2 could be a 15-20 kton underground (2,340 ft) detector at Soudan. 

 

Summary: 30 kton at Ash River (surface) 



Interim Conclusions 
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Pros  Broadest Phase 1 physics program: 
o Accelerator-based physics including good (2) mass ordering and good CP-

violation reach in half of the CP range. CP-violation reach would be enhanced if 
the mass ordering were known from other experiments. 

o Non-accelerator physics including proton decay, atmospheric neutrinos, and 
supernovae neutrinos. 

 Cosmic ray background risks mitigated by underground location. 
Cons  Mismatch between beam spectrum and shorter baseline does not allow full 

measurement of oscillatory signature.  
 Shorter baseline risks fundamental ambiguities in interpreting results.  This risk is 

greater than for the Ash River option. 
 Sensitivity decreases if q13 is smaller than the current experimental value. 
 Limited Phase 2 path: 

o Beam limited to 1.1 MW (Project X Stage 1). 
o Phase 2 could be a 30 kton surface detector at Ash River or an additional 25-30 

kton underground (2,340 ft) detector at Soudan. 
 

Summary: 15 kton at Soudan (2340 ft) 



Interim Conclusions 
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 Excellent (3) mass ordering reach in the full CP range. 
 Good CP violation reach: not dependent on a priori knowledge of the mass ordering. 
 Longer baseline and broad-band beam allow explicit reconstruction of oscillations in 

the energy spectrum: self-consistent standard neutrino measurements; best 
sensitivity to Standard Model tests and non-standard neutrino physics. 

 Clear Phase 2 path: a 20 – 25 kton underground (4850 ft) detector at the Homestake 
mine. This covers the full capability of the original LBNE physics program. 

 Takes full advantage of Project X beam power increases. 
 Cosmic ray backgrounds: impact and mitigation need to be determined. 

 Only accelerator-based physics. Proton decay, supernova neutrino and atmospheric 
neutrino research are delayed to Phase 2. 

 ~10% more expensive than the other two options: cost evaluations and value engineering 

exercises in progress. 

 

Pros 

 

 

 

 

 

 

 

 

 

Cons 

Summary: 10 kton at Homestake (surface) 



Interim Conclusions 
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While each of these first-phase options is more sensitive than 

the others in some particular physics domain, the Steering 

Committee in its discussions strongly favored the option to build 

a new beamline to Homestake with an initial 10 kton LAr-TPC 

detector on the surface. 

 

The physics reach of this first phase is very strong; more over 

this option is seen by the Steering Committee as a start of a 

long-term world-leading program that would achieve the full 

goals of LBNE in time and allow probing the Standard Model 

most incisively beyond its current state.  Ultimately this option 

would exploit the full power provided by Project X. At the present 

level of cost estimation, it appears that this preferred option may 

be ~10% more expensive than the other two options, but cost 

evaluations and value engineering exercises are continuing. 



Interim Conclusions 
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In the next few months the LBNE collaboration and external 

experts will be studying the operation of LAr-TPCs on the 

surface to verify that the cosmic ray backgrounds are 

manageable.  The operation on the surface may require shorter 

drift times than required for underground operations and the 

localization of the event in the TPC coincident with the ten 

microsecond-long beam from Fermilab.  

 

The Phase 1 experiment will use the existing detectors (MINOS 

near detector, MINERvA, and NOvA near detector) as near 

detectors for the two NuMI options, and use muon detectors to 

monitor the beam for the Homestake option. The Physics 

working group is currently studying the impact of near detectors 

on the physics reach. 



Interim Conclusions 
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Although the preferred option has the required very long 

baseline, its major limitation of the preferred option is that the 

underground physics program including proton decay and 

supernova collapse cannot start until later phases of the 

project. Placing a 10 kton detector underground instead of the 

surface in the first phase would allow such a start, and 

increase the cost by about $135M. 



A potential R&D + construction timeline 

24 

Phases in Project X can be intercalated with phases of LBNE 

 

 

 

 

 

 

 

 

 

 

Budget profiles for a potential path for LBNE and Project X 

staging, assuming $700M for each LBNE or Project X stage. The 

total peak cost not to exceed $160M. Contributions from other 

funding agencies (U.S. or abroad) could lower the DOE cost. 

LBNE Phase 1 LBNE Phase 2 

Project X Phase 1 

Mu2e + g-2 

NOvA +  

MicroBooNE 



Since the Interim Report 

• Funding agencies 

 June 6: Briefing to DOE 

 June 18: Briefing to NSF 

• Input from Fermilab advisory bodies 

 June 14-15: FRA Board Meeting 

 June 19-23: PAC Meeting 

• Feedback from the community 

 Messages sent to DPF chairs, Fermilab Users’ executive 

committee, DOE intensity frontier workshop conveners / 

working group conveners to receive feedback from the 

community 

 DPF is setting up a webpage where comments can be 

sent / posted. 

 DPF newsletter article and Fermilab Today article in 

preparation 
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Since the Interim Report 

• Communication with non-U.S. community 

 Presentations at conferences (a little before the interim report) 

 Workshop at Gran Sasso 

 European Neutrino town meeting 

 Neutrino 2012 

 Communicated with leaders in India, Canada, Italy, CERN, 

KEK, UK, … 

 Scheduled to have a number of meetings at ICHEP 

 A letter to the European Strategy Group in preparation 

 

• Any suggestions from the PAC? 
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